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%
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0 IAS FY 2006 WBS PLANNING CHART RV 3a 7% 148 days
1 IAS FY'06 7% 148 days
2 IMPLEMENTATION PSD/IMP 7% 148 days
3 APHIS PSD/IMP 7% 148 days
4 ID Agency Team PSD/IMP 42% 44 days
5 Kick off Meeting PSD/IMP 100% 1 day

6 Obtain signed SILC PSD/IMP 25% 2 mons

7 Identify Agency Implementation Team PSD/IMP 100% 10 days

8 Develop Agency Implementation Organizational Roles and Responsibilities document PSD/IMP 0% 5 days

9 Publish Agency Implementation Organizational Roles and Responsibilities document PSD/IMP 0% 1 day

10 Review and finalize Draft Agency Implementation Schedule PSD/IMP 100% 1 wk

11 Publish Agency Implementation Schedule PSD/IMP 100% 0 days

12 Review and finalize Draft Agency Implementation Task List PSD/IMP 25% 7 days

13 Publish Agency Implementation Task List PSD/IMP 0% 0 days

14 Review and finalize Draft Agency Legacy System Retirement Plan PSD/IMP 50% 1 mon

15 Publish Agency Legacy System Retirement Plan PSD/IMP 0% 0 days

16 Outreach and Education PSD/IMP 2% 102 days
17 Review and finalize Draft Agency Outreach Plan PSD/IMP 0% 46 days

18 Publish Agency Outreach Plan PSD/IMP 0% 1 day

19 Review and finalize Draft Agency Outreach/BPPI timeline PSD/IMP 0% 20 days

20 Publish Agency Outreach/BPPI timeline PSD/IMP 0% 0 days

21 Execute Outreach Plan PSD/IMP 0% 14 days

22 IBM IBM 0% 50 days
23 Create Agency Organization within IAS IBM 0% 1 day

24 Setup Interface for FFIS transactions IBM 0% 1 day

25 Load account codes IBM 0% 44 days
26 Load FY 06 Account Codes into QA and evaluate IBM 0% 10 days

27 Load FY 05 Account Codes into QA and evaluate IBM 0% 10 days
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28 Load FY 04 Account Codes into QA and evaluate IBM 0% 10 days

29 Load FY 03 Account Codes into QA and evaluate IBM 0% 10 days

30 Load FY 06-03 Account Codes into Production and evaluate IBM 0% 12 days

31 Obtain Implementation & Agency Sign off PSD/IMP 0% 1 day

32 Activate FFIS transactions IBM 0% 5 days

33 APB PSD/IMP 25% 85 days
34 Ensure APB has access to APHIS FFIS instance for invoicing PSD/IMP 0% 5 days

35 Include APB in the implementation kickoff PSD/IMP 100% 1 day

36 Notify APB of BPPI Results PSD/IMP 0% 1 day

37 FFIS Security Officers PSD/IMP 100% 1 day

38 Include FFIS security officers in implementation kickoff PSD/IMP 100% 1 day

39 Include FFIS security officers in Config Prep PSD/IMP 0% 1 day

40 Include FFIS security officers in Data Gathering PSD/IMP 0% 1 day

41 Confirm FFIS security officers have created FFIS IDs for IAS users PSD/IMP 0% 1 day

42 ACFO-FS PSD/IMP 4% 31 days
43 Involve ACFO-FS in kickoff PSD/IMP 100% 1 day

44 Involve ACFO-FS in BPPI PSD/IMP 0% 5 days

45 Contact ACFO-FS and authorize connectivity to the interface PSD/IMP 0% 1 day

46 Enable production application queue (CICS region) PSD/IMP 0% 15 days

47 Request update TCAT form tables w/ transaction codes PSD/IMP 0% 5 days

48 Business Process/Policy Integration PSD/IMP 0% 24 days
49 Conduct BPPI Workshop 1 PSD/IMP 0% 1 day

50 Conduct BPPI Workshop 2 PSD/IMP 0% 1 day

51 Conduct BPPI Workshop 3 PSD/IMP 0% 1 day

52 Conduct BPPI Workshop 4 PSD/IMP 0% 1 day

53 Conduct BPPI Workshop 5 PSD/IMP 0% 1 day

54 Review and finalize Draft Agency Functional Gap Analysis PSD/IMP 0% 15 days

55 Publish Agency Functional Gap Analysis PSD/IMP 0% 0 days
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56 Review and finalize Draft Agency Action Plan / BPPI Tactics PSD/IMP 0% 10 days

57 Publish Agency Action Plan / BPPI Tactics PSD/IMP 0% 0 days

58 Determine FFIS procedures for the agency PSD/IMP 0% 10 days

59 Configuration Preparation PSD/IMP 0% 31 days
60 Review BPPI documents with Data Gathering & Validation Team PSD/IMP 0% 15 days

61 Develop workflows for Agency PSD/IMP 0% 15 days

62 Publish workflows for all Agency organizations being implemented PSD/IMP 0% 1 day

63 Identify user types for key IAS roles PSD/IMP 0% 5 days

64 Publish list of user types filling key IAS roles identified in the workflows PSD/IMP 0% 0 days

65 Identify requisitioner population PSD/IMP 0% 5 days

66 Publish requisitioner population PSD/IMP 0% 0 days

67 Define account-code format (segment info & dependencies) PSD/IMP 0% 5 days

68 Publish account-code format (Agency Account Code User Guide) PSD/IMP 0% 0 days

69 Train Data Gathering & Validation Team in data gathering PSD/IMP 0% 3 days

70 Train Data Gathering & Validation Team in data validation PSD/IMP 0% 3 days

71 Certify that Data Gathering & Validation Team completed training PSD/IMP 0% 0 days

72 Review and finalize Draft Agency Implementation Sign-Off Sheet PSD/IMP 0% 10 days

73 Publish Agency Implementation Sign-Off Sheet PSD/IMP 0% 0 days

74 Review and finalize Draft Agency 'To Be' PSD/IMP 0% 10 days

75 Publish Agency 'To Be' PSD/IMP 0% 0 days

76 Data Gathering & Validation PSD/IMP 0% 53 days
77 Gather and validate user data from identified key IAS users (inc FFIS data) ENCY/APHIS 0% 20 days

78 Publish validated data set for key IAS users PSD/IMP 0% 0 days

79 Gather and validate user data from requisitioner populations (inc FFIS data) ENCY/APHIS 0% 20 days

80 Publish validated data set for requisitioner PSD/IMP 0% 0 days

81 Gather buyer assignment rules data ENCY/APHIS 0% 12 days

82 Publish buyer assignment rules data PSD/IMP 0% 0 days

83 Gather ship-to location information ENCY/APHIS 0% 20 days
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84 Publish ship-to location information PSD/IMP 0% 0 days

85 Gather account-code formatting information (segment info) ENCY/APHIS 0% 10 days

86 Publish account-code information PSD/IMP 0% 0 days

87 Data Entry PSD/IMP 0% 32 days
88 Enter user data for identified key IAS users IBM 0% 10 days

89 Enter buyer assignment rules data IBM 0% 10 days

90 Enter ship-to location information IBM 0% 10 days

91 Enter account code formatting in IAS IBM 0% 10 days

92 Enter user data for requisitioner population IBM 0% 10 days

93 Validate 1% of user accounts to ensure accuracy with validated data set PSD/IMP 0% 3 days

94 Certify that review of 1% of user accounts showed consistency with validated data set PSD/IMP 0% 3 days

95 Delivery of user IDs and passwords IBM 0% 1 day

96 Training Management and Delivery PSD/IMP 1% 101 days
97 Identify date and location for AQM training PSD/IMP 0% 5 days

98 Reserve CompuSearch trainers for identified AQM training dates and locations IBM 0% 1 day

99 Coordinate training for all IAS users with AQM training IBM 0% 1 day

100 Training location 1 1% 65 days
101 AQM Training:  Validate ability to connect to IAS server and desktop requirements PSD/O&M 0% 1 wk

102 AQM Training:  Provide training roster to CompuSearch trainers PSD/IMP 0% 1 day

103 AQM Training:  Validate training scenarios are established PSD/IMP 0% 4 days

104 AQM Training:  Conduct training IBM 0% 15 days

105 AQM Training:  Distribute IDs, passwords, HD manual to AQM trainees PSD/IMP 0% 1 day

106 CBT Training:  Ensure current CBTs are loaded in AgLearn BAH/IMP 100% 1 day

107 CBT Training:  Provide CBT training roster to AgLearn coordinator ENCY/APHIS 0% 1 day

108 CBT Training:  Distribute CBT access information to identified users ENCY/APHIS 0% 1 day

109 CBT Training:  Conduct CBT training ENCY/APHIS 0% 45 days

110 CBT Training:  Distribute IDs, passwords, HD manual to CBT trainees IBM 0% 1 day

111 Go Live Activity PSD/IMP 0% 9 days
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112 User profile, workflow validation PSD/IMP 0% 3 days

113 Complete and Validate IAS Test Transaction (AMS, GIPSA, APHIS) PSD/IMP 0% 5 days

114 ACFO-FS transaction validation PSD/IMP 0% 1 wk

115 Go Live PSD/IMP 0% 1 day
116 IAS Production Walk-thru (AMS, APHIS, GIPSA) PSD/IMP 0% 1 day

117 Transition to Customer Care PSD/IMP 0% 40 days
118 Implement Agency Legacy System Retirement Plan ENCY/APHIS 0% 1 wk

119 Agency certifies adherence to Agency Legacy System Retirement Plan ENCY/APHIS 0% 3 days

120 Review and Finalize Agency Customer Care Transition Plan PSD/IMP 0% 20 days

121 Implement Agency Customer Care plan ENCY/APHIS 0% 20 days

122 Certification that customer care plan is implemented ENCY/APHIS 0% 0 days

123 Sign Off sheet signed PSD/IMP 0% 0 days
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